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INFRASTRUCTURE COORDINATING COMMITTEE
PLANNING & DESIGN
AGENDA
Wednesday, December 7, 2005

. COMMITTEE MEMBERSHIP AND OBJECTIVES

A. The committee membership shall consist of one representative from each Utility and one from each City Agency
responsible for work in the public right-of-ways.

B. The Committee objectives are: to improve communications between all agencies that use public streets, coordinate all
infrastructure improvement and maintenance projects, improve project safety, to minimize the impact on the traveling public
and our citizens, to improve street permitting regulations, and procedures.

Il. PROJECTS TO START CONSTRUCTION NEXT 6 MONTHS
A. Columbia Parkway (ongoing)
B. Eden Avenue/Stetson Ave.
C. Martin Luther King at Jefferson/Vine- Scheduled for construction early 2006. All work on detour streets, including

Vine,Nixon, Goodman, Eden and Jefferson, must be completed prior to the closure of MLK.
D. Fountain Square

I1l. UTILITY & CITY AGENCY CONTACT LIST
IV. PROJECTS & COORDINATION
A. Coordination Conflict Tracking Report
B. Better ways to coordinate projects
Get meeting minutes and tracking list sooner after meeting
Coordinate street projects with utility upgrades: e-mails or meetings?

C. Moratorium for downtown construction - November 18 - January 2

V. OTHER DISCUSSION

V1. NEXT MEETING - WEDNESDAY March 1, 2006 ROOM 440B, CITY HALL, 10:00 a.m.



PROJECTS TO START CONSTRUCTION NEXT 6 MONTHS

Review the next 6 months’ upcoming work of each agency’s 2-year forecast in the following order:

DEPARTMENT OF TRANSPORTATION & ENGINEERING

State Contracts/Work — Jim Smith/Chris Ertel Const. Date
Hamilton Ave-Windemere Way to Groesbeck Rd. (Widening) 2006
Colerain Ave.- I-74 Exit Ramp to Virginia/West Fork 2007
Columbia Pkwy.- Kemper to Delta (Access Management) 2008
HAM 42-8.86

Reading Rd- Section to North Corp Line 2006-2
Kellogg Ave- Eastern to Wilmer 2006-2
Hamilton Ave- Groesbeck to North Corp Line 2006-2
Hamilton Ave- Ashtree to Windemere 2008
Red Bank- Fairlane to Brotherton 2006-2
Montgomery- Brewster to Corp Line 2007
Montgomerty Rd- Cypress to Coleridge 2007
Reading RD- Paddock to Showcase Cinema

Glenway Boudinot to Warsaw 2007
Gilbert- Court to Elsinore 2007
Central Pkwy - Plum to Liberty 2007
City Roadway Contracts/Work — Jim Smith/Chris Ertel Const. Date
Brick Street Rehab — Dirheim, Jerome & Wellington 2006-3

Street Rehab

On Tracking List

Private Subdivisions — Jim Smith Const. Date
Reserve of Westwood 2006-2
Conrail Site — Big Box Shopping Center Planned 2006
Rockford Woods Phase 2 ON HOLD
Seminary Ridge ON HOLD
Edgehill Subdivision (Extension & Cul-de-Sac of Edgehil Ln -1 ON HOLD
Strafer St private housing development- cul-de-sac 2006-2
Brodbeck Park Phase 2 2006-2
Colerain Corridor- Subdivision off Kirby 2006-4
Public Developments — Jim Smith Const. Date
Herron Ave. Improvement - 600' from North Dreman to Powers 2006-3



County Bridges — Richard Szekeresh

Columbia Pkwy. Bridge West of Martin Dr. Bridge Replacement
Eight St Viaduct Pier Shoring

Galbraith Road Bridge Railing Painting & Sidewalk Patching
Western Hills Viaduct Fencing Under Bridge

Western Hills Viaduct Misc. Repairs

Eighth St Viaduct Rehab

Montgomery Rd Arch Railing Repair

Center Hill Bridge Replacement

Kennedy Ave Bridge Replacement

Clifton Ave Bridge Replacement

City Bridges— Richard Szekeresh

Broadway Ped. Plaza Deck Repairs

Second St over Transit Center Joint Repairs
Baymiller St Ped Bridge Concrete Repairs
Lincoln Ave Bridge Concrete Deck Overlay

Red Bank Road Bridge Removal

Waldvogel Viaduct Deck and Hinge Repairs
Mound Arch Bridge&Wall Rehab- Eden Park Dr

Wall Stabilization and Landslide Correction — Tim Jamison

Martin St landslide Correction from Lawrence St to Vine St

Halsey St ROW Stabilization from 425" NW of Fairbaanks to Fernland
Radcliffe Dr Rock Fall Control from Lehman Rd to Dead End
Rockdale Ave Wall Replacement from Wilson to Dury (City forces)
Dixmyth Avenue Pier Wall from Whitfield to Clifton

Glenview Landslide Correction- Kirby to Tanglewood

General Engineering Contracts — Keith Pettit

Col. Pkwy. - Tusculum to Delta (widening)

Central Riverfront Pedestrian Connection-3rd to Pete Rose Way
Parking Lot under 3rd St Bridge near Lytle

Hillside Steps — Tim Jamison

Mt. Adams Step Contract/TEA-Adams Crossing to Guido St
Fortview Step Rehab from Fortview PI to Hill St

Collins Steps from W. H. Taft to Keys Crescent

Cleinview Steps and Walls from W. H. Taft to Cleinview

City Stormwater Contracts/Work — Wes Wimmer
Macey Rd -E&W of Erie

Ammon Ave at Colerain

Desmonde St at E Terminus

Madison Rd at Duck Creek Bridge

Metropolitan Sewer District Contracts/Work
See attached sheet

Const. Date

Ongoing
Ongoing
Ongoing
Ongiong
2006-2
2007-2
2006-2
2008
2008
2008

Const. Date

Ongoing
Ongiong
2006-3
2006-3
2006-1
2006-2
2006-2

Const. Date

2006-1
2006-1
2006-4
2006-2
2006-1
2006-3

Const. Date

2004-4
2006-1
2006-1

Const. Date

2007-4
2006-2
2006-2
2006-1

Const. Date

TBD
TBD
TBD
2007

Const. Date



Architecture & Urban Design Contracts/Work — Jack Martin/Kevin Kroeger
North Avondale Streetscape - Reading Rd from Dana Ave to Debbe Ln
Columbia Parkway Bridge Rail replacement @ Collins

Inwood Village Streetscape- Glencoe, Deronda, Adnored, Leroy, Valroy, View Ct
College Hill Mid-District Parking Lot- 6013- 6015 Hamilton Ave

Calhoun St Marketplace Blocks 4&5- Calhoun, McMillan, Ohio, Hartshorn
Linn St Streetscape- Court to Central Pkwy (design only)

Walnut Hills- Peebles Corner Streetscape

Clifton NBD Streetscape (Ludlow Ave)- Phase |

Clifton NBD Streetscape (Ludlow Ave)- Phase 11

Clifton NBD Streetscape (Ludlow Ave) - Phase 111

Turner Hall Streetscape Daniels- Vine to Van

Main St OTR North of Liberty

Clifton Ave at Stratford Heights development (crosswalk)

E Walnut Hills Phase Il Madison- Hackberry to Woodburn

E Walnut Hills Phase Il Woodburn- Chapel to Wm H Taft

City Traffic Signal & Street Lighting Contracts/\WWork — Roy Jones
see attached list

Traffic Maintenance — Special Events — Jeff Ventre
US Bank Arena Basketball

St Patrick's Day Parade

Mini Heart Marathon

Flying Pig

Const. Date

2006-2
2006-3
2006-1
On Hold
2006-2
On Hold
2006-2
2006-2
2006-3
2007-2
2006-1
2006-1
2006-1
On Hold
On Hold

Const. Date

12/28, 29, 30

3/12/2006
4/2/2006

04/29&30/06

All streets in CBD - 7th and south must be open 2 hours before and until 1 hour after all Reds and Bengals home games.

Department of Community Development & Planning
No Updates

Park Department/City Forestry — Matt Dickman

Arch Bridge Rehab- on Eden Park Drive north of Krohn Conservatory
Ludlow Ave (after streetscape)

Dixmyth Ave

Madison Streetscape

Water Works Contracts/Works — Brian Eckhoff
See Tracking List

Plans turned into City of Cincinnati Department of Transportation & Engineering
Stetson Village Phase Il - Stetson-Bellevue to Highland/ Highland

Cinergy/Gas - Dan Schuler
See attached

Cinergy/Electric - Dean Sprague
No New Projects

Cinergy Solutions/Chilled Water
Cincinnati Business District

Hammond Alley - Main Street to Atrium Il

Main Street between Third and Fourth (lateral crossing)
Race St from 4th to Vine

Const. Date

Const. Date
2006-3
2006-3

Const. Date

2006-2

Const. Date

Const. Date

Const. Date

2005
2005
2005



Cincinnati Bell - Keith Galey Const. Date
No New Projects

Level 3 Communications- NO UPDATES Construction Date




OHIO REVISED CODE SECTION 153.64

“PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES”
LIST OF UTILITY OWNER CONTACTS - DESIGN COORDINATION

Dan Schuler
Cinergy/Gas Engineering
139 E 4th Street
Cincinnati, OH 45201
Phone: 513-287-2152
Dschuler@cinergy.com

Harry Kesse

CG&E Co.

Underground Electric Records Dept
139 E 4th St.,, Rm 467-A
Cincinnati, OH 45202
hkesse@cinergy.com

Richard Hoff

CG&E Co

Distribution Design Engineering Dept
139 E 4th St., Rm 467-A

Cincinnati, OH 45202

MCI

Attn: Investigations
Dept. 42864/107

2400 N. Glenville
Richardson, TX 75082

Keith Galey

Cincinnati Bell Telephone

201 E 4th Street Mail Loc 103-1175
Cincinnati, OH 45202

Phone: 513-565-7043

Cell: 513-382-5740
keithgaley@cinbell.com

Neal Hensley

Time Warner Cable

11252 Cornell Park Drive
Cincinnati, OH 45242

Phone: 513-489-5907
neal.hensley@twcable.com

Ron Beuerlein

Time Warner Cable

11252 Cornell Park Drive
Cincinnati, OH 45242
ron.beurlein@twcable.com

BY CERTIFIED MAIL

Joseph J. Thomas - Sprint

Cable Project Engineer

Great Lakes District

11815 Highway Dr. Ste 400
Cincinnati, OH 45241

Phone: 1-877-624-9493
joseph.j.thomas@mail.sprint.com

Jack Johnson

Communication Technology Systems
805 Central Ave. Suite 150
Cincinnati, OH 45202

Phone: 513-352-5350
jack.johnson@cincinnati-oh.gov

Russ Weber

Cincinnati Water Works

4747 Spring Grove Avenue
Cincinnati, OH 45232

Phone: 513-591-7862
russ.weber@cincinnati-oh.gov

Roy Jones

Dept of Transportation & Engineering
Traffic Engineering

3300 Colerain Ave.

Cincinnati, OH 45224

Phone: 1513-352-3737
roy.jones@cincinnati-oh.gov

Jayson Pearce

Level 3 Communications
400 Pike Street, 3rd Floor
Cincinnati, OH 45202

Phone: 513-632-1813 cell 513-218-9278

Fax: 632-1850
jayson.pearce@level3.com

Ed Dudek

ICG Communications

6060 Rockside Woods Blvd
Independence, OH 44131
Phone: 513-587-5040

edd stephens@icgcomm.com

Ralph Johnstone

MSD

1600 Gest Street

Cincinnati, OH 45202

Phone: 513-557-7154
ralph.johnstone@cincinnati-oh.gov

Marlon Cockerell (new)

R&U Project Mgr/Investigations
Broadwing Communications

1122 Capital of TX Hwy. S

Austin, TX 78746-6426

Phone: 512-742-1439
marlon.cockerell@broadwing.com

Luther Toney

City Net

230 Capitol Street Second Floor
Charleston, WV 25301

Phone: 304-848-5414
Luther.toney@citynet.net

Phil Simpson

Kentucky Data Link

431 W Palmyra Lake Road
Palmyra, IN 47164
Phone: 1-812-364-1141

Simpson@communitytelephone.com

Kevin Bright

Trigen Cinergy Solutions
PO Box 960

Cincinnati, OH 45201-0960
Phone: 513-287-1741
kabright@cinergy.com

NOTE: The facility owner list is
maintained as complete as possible.
The information contained above may
not include all the facility operators in
agiven area. It is the design agency’s
responsibility to determine what
facilities, abandoned or active, are in
their project area.



“PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES”

Trigen Cinergy Solutions
Steve Martin 513-287-3803
Bob Wright 513-233-1510

LIST OF UTILITY OWNER CONTACTS

FIELD LOCATION
Cincinnati Bell
Keith Galey 513-565-7043
cell 513-382-5740
fax 513-565-7130

City agencies participate in O.U.P.S. For your convenience the following information is the name and phone number of each

City agency participating in O.U.P.S.:

MSD/Storm Sewers

Manhole Adjustments: Cindy Kron
Phone: 931-4518

Emergency Repairs: Eric Saylor
Phone: 931-4560

Communications
Attn: Jack Johnson
Phone: 352-5350

Traffic Engineering
Attn: Bill Nintrup
Phone: 352-3712
Jeff Ventre

phone: 352-3739

Water Works
Attn: Sharon Moran
Phone: 591-7890

NOTE: Additional underground utility facility owner notifications may be required.

By law, any contractor who has been awarded a Governmental Construction Contract MUST notify, in writing, by telephone,
or in person, all underground utility facility owners at least two (2) working days, excluding Saturdays, Sundays, and Legal
Holidays prior to commencing construction operations in the construction area which may involve underground utilities of

facilities. All notifications must be substantiated in case of a claim.

CITY PERMIT INSPECTORS BY DISTRICT
Inspectors can be reached at 352-3451 daily between 7:30-8:30 am
Supervisor : Cindy McNamara 352-5280

Dist 1 (downtown, OTR, and Mt Adams) - Denis Maddock

Dist 2 (East) - Andy Grady

Dist 3 (West) - Bob Farmer

Dist 4 (Central to Northeast) - Steve Forbes

Dist 5 (Central to Northwest) - Pat Brothers




